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ESTIMATE RUN 08/13/2004

ESTIMATE SUMMARY 07:58:06

CONTID: C13359 ESTIMATE NO: 0003 PROG 2002

PCN: 13359-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH88, SH26 TO LOUISIANA PERCENT TIME:

PROJECT NO: STA 0881-013

SH88, SH26 TO LOUISIANA

NAME OF ROAD: 088A

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 07/31/2004 DATE TIME STARTED 04/19/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/19/2004

DATE AWARDED 02/19/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,392,597.38 PARTICIPATING $ $ 148,285.34

AWARD PROJECT AMT: 1,122,928.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -294.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

51.17

65.5 TIME ALLOW:

ORIG TIME ALLOW:

128 WORK DAYS

WORK DAYS128

45.61%

757,404.82

148,285.34

148,285.34

147,990.81

$

$

$

$

635,192.56

0.00

635,192.56

0.00

635,192.56

-3,139.73

0.00

632,052.83

0.00

AMOUNT DUE 632,052.83 147,990.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 147,990.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *GRINDING AND TEXTURING CONCRETE PAVEMENT 40,622.620 29,884.090

SY 10,738.530 65,505.03

6.10000 40,622.620 247,797.98

202-00170

0010 REMOVAL OF CURB AND GUTTER 1,280.000 984.000

LF 209.000 1,045.00

5.00000 1,193.000 5,965.00

202-00203

0015 REMOVAL OF CONCRETE PAVEMENT 2,400.000 2,177.830

SY 41.760 626.40

15.00000 2,219.590 33,293.85

202-00210

0020 CLEAN CULVERT 17.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002

0025 CLEAN VALVE BOX 27.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

202-04005

0030 *SAWING CONCRETE (8 INCH) 935.000 516.500

LF 0.000 0.00

5.00000 516.500 2,582.50

202-05008

0035 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 478.000 0.000

CY 0.000 0.00

12.00000 0.000 0.00

203-00010

0040 POTHOLING 50.000 0.000

HOUR 0.000 0.00

120.00000 0.000 0.00

203-01597

0045 *SILT FENCE 500.000 0.000

LF 0.000 0.00

2.00000 0.000 0.00

208-00020

0050 CONCRETE WASHOUT STRUCTURE 6.000 0.000

EACH 2.000 800.00

400.00000 2.000 800.00

208-00045

0055 *STORM DRAIN INLET PROTECTION 17.000 17.000

EACH 0.000 0.00

200.00000 17.000 3,400.00

208-00050
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PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EROSION CONTROL SUPERVISOR 120.000 41.000

HOUR 10.000 350.00

35.00000 51.000 1,785.00

208-00205

0065 ADJUST MANHOLE 36.000 10.000

EACH 8.000 3,200.00

400.00000 18.000 7,200.00

210-04010

0070 ADJUST VALVE BOX 54.000 23.000

EACH 4.000 800.00

200.00000 27.000 5,400.00

210-04050

0080 AGGREGATE BASE COURSE (CLASS 6) 50.000 0.000

SY 0.000 0.00

20.00000 0.000 0.00

304-06004

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 30.000 0.000

TON 0.000 0.00

110.00000 0.000 0.00

403-00720

0090 *HOT POURED JOINT AND CRACK SEALANT 7.000 0.000

TON 2.915 5,830.00

2,000.00000 2.915 5,830.00

408-01000

0095 *ULTRATHIN BONDED WEARING COURSE 42,963.000 0.000

SY 0.000 0.00

5.80000 0.000 0.00

409-05000

0100 CONCRETE PAVEMENT (8-1/2 INCH) (FAST TRACK) 2,400.000 2,122.500

SY 41.760 2,004.48

48.00000 2,164.260 103,884.48

412-00870

0105 *ROADWAY COMPRESSION JOINT SEALER 400.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

518-00010

0110 CONCRETE (PATCHING) 610.000 22.690

SF 587.310 7,165.18

12.20000 610.000 7,442.00

601-06150

0125 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,206.000 984.000

LF 209.000 3,344.00

16.00000 1,193.000 19,088.00

609-21020
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PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 GUTTER TYPE 2 (6 FOOT) 83.000 83.000

LF 0.000 0.00

24.00000 83.000 1,992.00

609-24006

0135 *PULL BOX (SPECIAL) 3.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

613-07000

0140 *SIGN PANEL (CLASS I) 60.000 0.000

SF 0.000 0.00

20.00000 0.000 0.00

614-00011

0145 *STEEL SIGN POST (2X2 INCH TUBING) 48.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-00216

0150 *LOOP DETECTOR WIRE 375.000 0.000

LF 360.000 1,080.00

3.00000 360.000 1,080.00

614-72875

0155 *MOBILIZATION 1.000 0.600

L S 0.400 40,000.00

100,000.00000 1.000 100,000.00

626-00000

0160 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.100 650.00

6,500.00000 0.500 3,250.00

626-01000

0165 *THERMOPLASTIC PAVEMENT MARKING 4,665.000 0.000

SF 0.000 0.00

2.00000 0.000 0.00

627-00002

0170 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 272.000 62.740

GAL 1.630 40.75

25.00000 64.370 1,609.25

627-00012

0175 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,442.000 0.000

SF 0.000 0.00

8.50000 0.000 0.00

627-01000

0180 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

295.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

627-30325



CONTID: C13359 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

7,346.000 0.000

SF 0.000 0.00

7.50000 0.000 0.00

627-30330

0190 *FLAGGING 1,320.000 432.000

HOUR 127.000 2,667.00

21.00000 559.000 11,739.00

630-00000

0195 *UNIFORMED TRAFFIC CONTROL 360.000 37.000

HOUR 0.000 0.00

52.00000 37.000 1,924.00

630-00003

0200 *TRAFFIC CONTROL INSPECTION 45.000 18.000

DAY 13.000 1,170.00

90.00000 31.000 2,790.00

630-00007

0205 *TRAFFIC CONTROL MANAGEMENT 128.000 37.000

DAY 22.000 4,950.00

225.00000 59.000 13,275.00

630-00012

0210 *TRAFFIC CONTROL VEHICLE 360.000 0.000

HOUR 0.000 0.00

16.00000 0.000 0.00

630-00025

0215 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 5.000

EACH 0.000 0.00

260.00000 5.000 1,300.00

630-80336

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 2.000

EACH 0.000 0.00

75.00000 2.000 150.00

630-80341

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 21.500

EACH 0.500 57.50

115.00000 22.000 2,530.00

630-80342

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 18.000 2.000

EACH 0.000 0.00

120.00000 2.000 240.00

630-80343

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 147.000 22.500

SF 0.000 0.00

18.00000 22.500 405.00

630-80344
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PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

630-80358

0245 *PORTABLE MESSAGE SIGN PANEL 400.000 102.000

DAY 70.000 7,000.00

100.00000 172.000 17,200.00

630-80359

0250 *DRUM CHANNELIZING DEVICE 100.000 50.000

EACH 0.000 0.00

42.00000 50.000 2,100.00

630-80360

0255 *TRAFFIC CONE 600.000 196.500

EACH 0.000 0.00

19.00000 196.500 3,733.50

630-80380

0260 *CHANNELIZING DEVICE (FIXED) 45.000 21.500

EACH 0.000 0.00

84.00000 21.500 1,806.00

630-80391

0265 *MOBILE PAVEMENT MARKING ZONE 6.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-80520

0270 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ASPHALT PAVEMENT INCENTIVE 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0280 F/A ON-THE-JOB TRAINEE 5,120.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0285 F/A OJT COLORADO TRAINING PROGRAM 600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0290 F/A QUALITY INCENTIVE PAYMENT 22,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025
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PCN: 13359-BID ESTIMATE RUN 08/13/2004

PROJECT: STA 0881-013 ESTIMATE NO: 0003 07:58:06

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0300 *F/A LANDSCAPING RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0305 F/A EROSION CONTROL 21,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0310 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $148,285.34 614,192.56CURRENT AMT 1,371,597.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0320 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0325 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 148,285.34 $ 635,192.56CURRENT AMT 1,392,597.38 $$


